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WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-026328

Address: 333 Burma Road Date Inspected: 23-Sep-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1530
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: John Pagliero and Steve Mc ConnellCWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: SAS Tower

Summary of Items Observed:
Caltrans Office of Structural Material (OSM) Quality Assurance Inspector (QAI) Joselito Lizardo was present at 
the Self Anchored Suspension (SAS) job site as requested to perform observations on the welding of components 
for the San Francisco Oakland Bay Bridge (SFOBB) Project.

At Tower Base North side diaphragm, ABF personnel were noted removing the welded temporary attachments 
that were welded and used as attachments to the access ladders. The personnel were noted removing the welded 
temporary attachments by grinding the fillet welds. After grinding off the welds of the temporary attachments, the 
welder smoothly ground the removal using a flapper disc. At the end of the shift, the personnel were still 
continuing to remove the temporary attachments.

At Tower Base South side diaphragm, ABF personnel were noted removing the welded temporary attachments 
that were welded and used as attachments to the access ladders. The personnel were noted removing the welded 
temporary attachments by grinding the fillet welds. After grinding off the welds of the temporary attachments, the 
welder smoothly ground the removal using a flapper disc. At the end of the shift, the personnel have completed 
removing all the attachments and also their smooth grinding.

At Tower Base ESW location ‘B’ 60-70 transition butt joint E-044, ABF welders Jeremy Dolman and Richard 
Garcia were noted installing the heater blankets at Ultrasonic Testing (UT) detected defect repair location 
Y=8975mm to Y=9135mm. The welders were preparing the heater blankets in preparation for the repair welding 
on Monday.
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( Continued Page 2 of     )2

The welders were noted not welding today. They were just moving equipment and tools in preparation for Monday.
 They were told by the Superintendent to concentrate on the removal of the welded temporary attachments at the 
north and south shear plates so they could dismantle the two scaffoldings.  

Summary of Conversations:
No significant conversation ocurred today.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact SMR Nina Choy 510-385-5910, who represents the Office of Structural Materials 
for your project. 

Inspected By: Lizardo,Joselito Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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